
WEST SPRAY FIELD CLOSURE SCHEDULE 

ACT I V ITY 
Discussions with CDH and EPA 

Final West Spray Field C1 osure 
Plan Submission 

Completion of Soi 7 Sampl i ng 

Completion of Lab Analyses of 
West Spray Field Samples 

DATE 
Ongoing 

- 

April 5, 1988 

April 15, 1988 

July 15, 1988 

West Spray Field Characterization Report 

Cert i f i cat ion of C1 osure 

August 10, 1988 

October 1, 1988 
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